
 

 

 

 

 

 

 

 

 

 

 

 

  

 

USAID/UGANDA TOURISM FOR BIODIVERSITY PROGRAM  

 

African Wildlife Foundation (AWF) 

Quarterly Report – April to June 2013  

July  2013 

 

 

 

 

This program is made possible by the generous support of the American people through the United States 

Agency for International Development (USAID) under the terms of its Agreement Number AID 617-A-12-00006 

implemented by African Wildlife Foundation. The award has been issued under the RFA617-12-000004 and 

supports the same program objectives described in the RFA. USAID/Uganda Tourism for Biodiversity is funded 

and managed by the USAID Economic Growth, Agriculture, and Trade Bureau: Natural Resources 

Management Office. Technical services for the African Wildlife Foundation (AWF) are provided by AWF as 

prime, in partnership with Jane Goodall Institute (JGI), Uganda Community Tourism Association (UCOTA), and 

NatureUganda (NU). 

 

 

 
 

 

 

 

 



2 
 

USAID/Uganda Tourism for Biodiversity Program  

 

Prepared By 

African Wildlife Foundation (AWF) 

 

Submitted By 

Kaddu Sebunya, Chief of Party 

Ksebunya@awf.org 

 

Submitted To 

Robert Senkungu 

Agreement Officer’s Technical Representative (AOTR), USAID/Uganda 

 

  

mailto:Ksebunya@awf.org


3 
 

Table of Contents 
 

Summary ...................................................................................................................................... 8 

A summary of the progress of activities is provided in the table below. ................................ 8 

Challenges encountered ............................................................................................................ 12 

1 General ............................................................................................................................... 14 

1.1 Establishment of field offices ...................................................................................... 14 

1.2 Ecological Monitoring.................................................................................................. 14 

2 Program work in Lake Mburo ............................................................................................ 14 

2.1 Tourism Product Development for LMNP ................................................................... 14 

2.2 Secure returns for communities from Wildlife conservation ..................................... 15 

2.2.1 Community tourism enterprises .......................................................................... 15 

2.2.2 Participatory land use planning and zoning......................................................... 16 

3 Program work in Kidepo Valley National Park ................................................................... 17 

3.1 Improving tourism connectivity between MFNP and KVNP ....................................... 17 

3.2 Develop tourism Mini-guide for Northern Uganda route to Kidepo .......................... 17 

3.3 Improving tourism in KVNP ......................................................................................... 17 

3.4 Support Karenga community in land use planning to secure community wildlife area 

(conservancy) ......................................................................................................................... 18 

4 Program work in Budongo Central Forest Reserve ........................................................... 19 

4.1 Increase benefits and livelihoods for communities using ecotourism ....................... 19 

4.1.1 Review of Community Forest Management groups’ plans ................................. 19 

4.2 Improve tourism infrastructure .................................................................................. 20 

4.3 Build NFA capacity in tourism concessions, guiding and community forest 

management .......................................................................................................................... 21 

5 Program work in Kalinzu Central Forest Reserve .............................................................. 21 

5.1 Diversify tourism products in Kalinzu Forest Reserve (KFR) ....................................... 21 

5.2 Explore potential for a canopy walkway ..................................................................... 22 

5.3 Support NFA to improve the ecotourism experience at Kalinzu Ecotourism site. ..... 22 

6 Program work in Murchison Falls National Park (MFNP) .................................................. 22 

6.1 Expand both youth ranger and UWA mentoring program ......................................... 22 

6.2 Tourism product development within MFNP ............................................................. 22 

7 National Cross Cutting ....................................................................................................... 22 



4 
 

7.1 Tourism promotion/marketing and development for protected areas to increase 

tourism and park revenue ..................................................................................................... 22 

7.2 Media engagement ..................................................................................................... 23 

7.2.1 Engagement ......................................................................................................... 23 

7.2.2 Media Capacity Improvement ............................................................................. 23 

7.2.3 Partners’ engagement ......................................................................................... 23 

8 Monitoring and Evaluation ................................................................................................ 24 

8.1 Establishing program baseline .................................................................................... 24 

8.2 Training of program staff and partners in data collection .......................................... 25 

8.3 Performance review workshops ................................................................................. 25 

8.4 Identification and training of Data collectors ............................................................. 26 

8.5 Ecological monitoring training in Kidepo .................................................................... 26 

9 Program support to USAID/Uganda AMPROC initiative .................................................... 28 

10 Programing visits and support ........................................................................................... 29 

10.1 Staffing ..................................................................................................................... 29 

10.2 Visits ......................................................................................................................... 29 

11 Planned activities for July – August 2013 .......................................................................... 29 

 

 

  



5 
 

Implementing Partners and Technical Advisory Group 

The following organizations comprise the USAID/Uganda Tourism for Biodiversity 

implementation team:  

African Wildlife Foundation (AWF): The prime leader of the implementation team. AWF is an 

international non-governmental organization committed to conserving Africa’s natural 

resources while leveraging the continent’s tremendous natural endowment for economic 

growth and improved livelihoods for its people. AWF was founded in 1961 to improve the 

capacity of African institutions and individuals to manage wildlife and other natural resources. 

AWF’s program has evolved and today is based on an integrated landscape-scale approach 

that conserves critical habitat, enables sustainable natural resource management, and 

improves livelihoods. AWF’s mission is to work with the people of Africa to ensure the wildlife 

and wild lands of Africa endure forever. With over 51 years of experience in conservation and 

enterprise development in Africa, AWF brings relevant and needed lessons learned to the 

USAID/Uganda Tourism for Biodiversity Program. 

AWF’s work in Uganda has also entailed over two decades of support to national parks 

including Lake Mburo, Bwindi, and Mgahinga, in partnership with USAID. Since 2002, AWF 

and USAID Uganda partnership explicitly yielded the conception and creation of the Visitor 

Center at the Mgahinga Mountain Gorilla Park and the world-class Clouds Mountain Gorilla 

Lodge in Nkuringo outside of Bwindi. We have improved ecological monitoring and patrolling 

in the gorilla parks including support to the 2003 and 2011 censuses, and we have built 

capacity and supported alternative livelihoods projects in Uganda.  

US Forest Service: Responsible for managing over 76 million hectares of national forests and 

grasslands, the U.S. Forest Service (USFS) is one of the largest land management agencies in 

the United States. The ultimate objective in managing these lands in the context of these 

different benefits and uses is to ensure sustainable healthy ecosystems for future generations 

via multiple-use policy. The Forest Service deals with a broad array of stakeholders, and must 

balance the need for resource use with competing interests including extraction, biodiversity 

protection, and local subsistence resource use, among others.  

The Jane Goodall Institute (JGI): Founded in 1977, the Jane Goodall Institute (JGI) continues 

Dr. Goodall’s pioneering research on chimpanzee behavior – research that transformed 

scientific perceptions of the relationship between humans and animals. JGI’s work in 

Uganda’s focuses on four major forested areas that are home to more than 75% of the 

country’s estimated population of 5000 chimpanzees: Budongo Forest Reserve, Bugoma 

Forest Reserve, Kalinzu Forest Reserve, and Kibale National Park.  

Uganda Community Tourism Association (UCOTA): UCOTA exists to empower poor 

communities to improve their lives through community based tourism products 

(accommodations, guiding, crafts and cultural performances). It spearheads community-

based tourism development in Uganda in an attempt to ensure that the benefits of tourism 
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stay as much as possible in the local community. UCOTA supports its members through 

capacity building and marketing of community tourism products. 

NatureUganda (NU): NU's mission is "Promoting the understanding, appreciation, and 

conservation of nature". In pursuit of this mission, NU strives to create a nature-friendly 

public, enhance knowledge of Uganda's natural history, advocate for policies favorable to the 

environment, and take action to conserve priority species, sites and habitats for the benefit of 

people. 

USAID/Uganda Tourism for Biodiversity also works with the following partner institutions: 

Uganda Wildlife Authority (UWA): UWA is governed by a Board of Trustees appointed by the 

Minister of Tourism, Wildlife and Antiquities to manage 10 National Parks, 12 Wildlife 

Reserves, and 14 Wildlife Sanctuaries. It also provides guidance for 5 Community Wildlife 

Areas. UWA's mission is to conserve and sustainably manage the wildlife in and outside 

protected areas of Uganda in partnership with neighboring communities and stakeholders for 

the benefit of the people of Uganda and the global community. It is committed to adhere to 

the international conventions and protocols for which Uganda is a party.  

National Forestry Authority (NFA): NFA manages the central forest reserves on a sustainable 

basis to supply high quality forestry-related products to government, local communities and 

private sector. NFA mission is a sufficiently forested, ecologically stable and economically 

prosperous Uganda. Their policy is to broaden NFA revenue base in terms of new products, 

services, development assistance and other innovative sources of funding as well as better 

marketing strategies of the already existing products as a way forward to addressing some of 

the challenges of capacity and limited funding. 

Ministry of Tourism, Wildlife and Antiquities: The mandate of the Ministry of Tourism, 

Wildlife and Antiquities (MTWA) is “To formulate and implement policies, strategies, plans 

and programs that promote tourism, wildlife and cultural heritage conservation for socio-

economic development and transformation of the country”. The Vision is to have 

“Sustainable tourism, wildlife and cultural heritage contributing to the transformation of the 

Ugandan society from a peasant to a modern and prosperous one” and the Mission is “To 

develop and promote tourism, wildlife and cultural heritage resources for enhancement of 

Uganda as a preferred tourist destination, with accelerated sector contribution to the 

national economy”. 

Ministry of Water and Environment: The ministry is responsible for setting national policies 

and standards, managing and regulating both environment and natural resources and 

supervises the autonomous agencies like National Forestry Authority (NFA), National 

Environmental Management Authority (NEMA), National Water and Sewage Corporation 

(NWSC) and the Climate Change Unit (CCU).  
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Acronyms 
 

AWF   African Wildlife Foundation  

AMPROC  American Procurement Company  

CBO   Community Based Organization  

GLS  Great Lakes Safaris 

GMP  General Management Plans (UWA) 

JGI   Jane Goodall Institute  

PMP  Performance Management Plan 

MTWA  Ministry of Tourism, Wildlife and Antiquities 

NFA   National Forest Authority (Uganda) 

NU  NatureUganda  

UCOTA  Uganda Community Tourism Association 

USAID   United States Agency for International Development 

USFS  United States Forest Service  

UWA   Uganda Wildlife Authority  

 

Target High Biodiversity Areas (National Parks and Forest Reserves) 

MFNP   Murchison Falls National Park  

KVNP  Kidepo Valley National Park  

LMNP   Lake Mburo National Park  

BFR  Budongo Forest Reserve 

KFR  Kalinzu Forest Reserve 
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Summary  

Key activities were implemented during this quarter as the program moves towards end of 

Year I in August 2013. Kidepo Valley Program office renovation as completed for use while the 

program baseline was also established and uploaded into USAID monitoring website. UWA 

staff were given the necessary skills and equipment to enable them collect data for ecological 

monitoring.  

The Karenga sub county community embraced land use planning (LUP) to better manage their 

land and other resources especially wildlife therein. The LUP process was initiated by the AWF 

Conservation Science Director, Dr. Philip Muruthi in May 2013. The process in Karenga 

attracted the attention of the neighboring Lobalangit sub county who have also requested 

AWF work with them on developing a LUP together with that of Karenga. The process is 

expected to continue until a final plan is ready early in 2014. The plan will enable 

communities to set aside areas for agriculture, grazing and wildlife conservation among 

others. 

The review of the community forest management (CFM) plans for the communities 

neighboring Budongo Forest reserve (BFR) also commenced. The communities are now 

incorporating tourism activities within their CFM plans for negotiation with NFA in the coming 

months. 

As a follow up of the development of ranches neighboring LMNP for wildlife conservation, an 

ecological assessment has been undertaken. Preliminary findings show, the area is good for 

the purpose. A tourism assessment will now be undertaken to prescribe specific tourism 

activities that should be developed to support the “conservancies”. At the same time 

identified trails in LMNP have now been technically designed awaiting opening. 

On program monitoring and evaluation, activities implemented included:; establishment of a 

baseline upon which progress and impact would be measured, training of program staff and 

partners in the use of the program data collection tools, holding performance review 

workshops to provide an avenue for program officers and partners to learn from 

implementation, providing ecological monitoring training support to UWA to strengthen their 

ecological monitoring efforts, not only to facilitate management decision making, but also to 

provide data to aid the USAID/Uganda Tourism for Biodiversity program to measure its 

impact.  

A summary of the progress of activities is provided in the table below 

Activity Progress Remarks 

General 

Establishment of field 

offices 

Completed renovation of Kidepo field 

office 

Office in use 

Ecological Monitoring 24 UWA staff trained and systematic data 

collection on wildlife established in KVNP 

Data collection on going 
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Activity Progress Remarks 

Program work in Lake Mburo 

Tourism Product 

Development for LMNP 

Designs for 4 trails totaling 16 km 

developed. Project brief prepared for 

approval 

Designing done by Rwenzori 

Mountains NP staff who 

benefitted from capacity building 

during USAID STAR time. Opening 

of trails to start in next quarter 

Secure returns for 

communities from 

Wildlife conservation 

18 community members (seven of these 

female) trained in module 4 (community 

interpretive guiding) of the UCOTA 

enterprise development. Later they 

undertook a three day study tour to learn 

from communities neighboring Queen 

Elizabeth, Kibale and Rwenzori Mountains 

NPs 

Module 5 to be handled in July 

before the communities 

graduate. They however are 

already implementing activities 

that have been developed during 

the earlier parts of the training. 

Over 150 individual ranchers met in various 

meetings to discuss the potential of wildlife 

management on their land in at least 5 

different meetings. Many are supportive. 

An ecological assessment of the area also 

undertaken with preliminary reports 

showing good potential.  

Tourism assessment planned for 

next quarter followed by land use 

plan for area 

Program work in Kidepo Valley National Park 

Improving tourism 

connectivity between 

MFNP and KVNP 

No progress as we wait Mission approval of 

consultant after earlier disapproval by 

USAID Mission and subsequent re-

advertisement of the consultancy 

This delay has overall impact on 

program deliverables not only in 

Kidepo esp. the indicators for 

revenue, community and 

landowners’ participation, 

number of tourism arrivals, etc.   

Develop tourism Mini-

guide for Northern 

Uganda route to Kidepo 

No progress as we await Mission approval 

of consultant after earlier disapproval by 

USAID Mission and subsequent re-

advertisement of the consultancy 

The delay has impact on 

programs ability to improve 

revenue for Kidepo and the 

community benefits from tourism  

Improving tourism in 

KVNP 

Plan for opening three trails totaling 15 km 

finalized with community group to 

undertake works. Opening to start in July. 

USFS team will support this 

activity in development and 

firming protected areas trail 

development manual. 
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Activity Progress Remarks 

Support Karenga 

community in land use 

planning to secure 

community wildlife 

area (conservancy) 

Community briefed on what land use 

planning is in meeting with over 150 

members and in agreement. 10 member 

committee selected by the community. 

Reconnaissance of planning area 

undertaken, key zoning areas agreed on; 

Neighboring Lobalangit sub county 

requested to be included in planning. 

 

Lobalangit planning process  to 

commence in July and then 

combine with Karenga when final 

zoning is done 

Renovation of Kidepo 

Valley house for 

Program Office 

Completed   Office in use 

Program work in Budongo Central Forest Reserve 

Increase benefits and 

livelihoods for 

communities using 

ecotourism 

Community Forest Management plans for 

5 communities have been reviewed ready 

for negotiation with NFA involving 477 

participants  

Negotiations planned for next 

quarter 

Improve tourism 

infrastructure 

A 57 km biking trail has been opened and 

geo-referenced. 

Construction/improvement of the 

trails to be done in next quarter 

Build NFA capacity in 

tourism concessions, 

guiding and community 

forest management 

Mapping of ecological features and 

baselines for measuring tourism impact 

commenced 

To be completed at completion of 

ongoing Environmental and Social 

Impact assessment 

Program work in Kalinzu Central Forest Reserve 

Diversify tourism 

products in Kalinzu 

Forest Reserve 

A detailed tourism feasibility assessment 

has been concluded. Analysis on going 

Analysis on going before 

discussion with stakeholders on 

products and facilities to be 

developed 

Explore potential for 

canopy walk 

Preliminary assessment for development of 

canopy walks was conducted by JGI in 

partnership with Art & Nature Design 

Master’s Program students from the De 

Groene Campus, Netherlands. 

Unfortunately report was 

prepared in Dutch and therefore 

has required translation into 

English, which is on going 

Support NFA to 

improve the ecotourism 

experience at Kalinzu 

Ecotourism site 

A needs assessment was carried out by the 

Jane Goodall Institute on tour guides’ 

perception of their role, responsibilities 

and training needs.  

Based on this assessment a 

training program is being 

developed and will be 

undertaken in the next quarter 

Program work in Murchison Falls National Park 

Expand both youth 

ranger and UWA 

mentoring program 

Preparation of training of 100 scouts in two 

batches finalized. Training to be 

undertaken in July. Essential equipment 

and materials to support work and 

problem animal control to be provided 

Scouts already doing a 

tremendous job address problem 

animal issue sin Nwoya and 

Kiryandongo districts neighboring 

MFNP 
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Activity Progress Remarks 

Tourism product 

development within 

MFNP 

Has been delayed due to late arrival of 

USFS specialists and delayed consultancy 

approval by USAID Mission 

Will be covered in the next 

quarter 

National Cross Cutting 

Tourism promotion/ 

marketing and 

development for 

protected areas to 

increase tourism and 

park revenue 

Awaiting approval of the selected 

consultant by the Mission after initial 

USAID disapproval of the finalists, and the 

request to  re-advertise 

Achievement of deliverables for 

this activity may be difficult due 

the delayed USAID approval of 

consultants. Some of the work 

will definitely flow into Year II 

Media engagement 

Media engagement Media continuously engaged throughout 

the period. FAM trip being organized for 

selected media houses next quarter. 

Internal (within AWF) summary 

information provided regularly to inform 

on Uganda program 

Increased number of articles 

about target sites resulting into 

more visits and revenue.  

We are working with UWA on a 

Local Media FAM Trip to Kidepo 

in August 2013 as part of Kidepo 

@50 celebrations  

Media Capacity 

Improvement 

Support provided in upgrading the Uganda 

Tourism Press Association 

Training of tourism journalists 

planned next quarter 

Partners’ engagement Technical Advisory Committee (TAG) first 

meeting held in May. Partners regularly 

engaged from time to time  

Next TAG meeting planned for 

August 

Monitoring and Evaluation 

Establishing program 

baseline 

Baseline consultancy completed. Baseline 

data collected. Indicators for the program 

determined and entered into the USAID 

Uganda performance monitoring system 

Activity completed 

Training of program 

staff and partners in 

data collection 

Training of Program and Implementing 

partner staff as well as UWA in data 

collection for monitoring undertaken 

Continuous training will continue 

Performance review Undertaken during the quarterly program 

staff review as well as through the 

Technical advisory group meeting 

Quarterly reviews to continue 

Identification and 

training of Data 

collectors 

Data collectors trained during the baseline 

survey retained to continue supporting the 

periodic data collection for community 

related data 

Monitoring performance will 

continue 

Ecological monitoring 

training in Kidepo 

24 staff of UWA trained in systematic 

wildlife monitoring and monitoring 

transects established in Kidepo for the 

purpose 

Monitoring to continue on a 

regular basis 

Program support to USAID/Uganda AMPROC initiative 

Comment [u1]: All the remarks under here are 
not remarks. Please see my comment on Media 
engagement above… 
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Activity Progress Remarks 

Start AMPROC activities 

 

Sites for a cultural market and a 10 cottage 

ecolodge and camp cleared and materials 

for construction procured. Architectural 

designs for both structures completed and 

submitted to local authorities for approval.  

Review of work plan on going in 

the next quarter resulting into re 

focusing of the activities to 

clearly deliverable targets, and 

budgets.  

 

Challenges encountered 

Delay in approvals for various consultancies 

Consultancies advertised in the last quarter did not get approval from the USAID Mission as 

envisaged and a re-advertisement had to be undertaken this quarter. The Mission 

recommended the use of individual consultants and the engagement of AWF and UWA staff 

as much as possible as better ways to build local capacity while implementing program 

activities.  

To ensure compliance with the Mission recommendations, AWF reviewed the terms of 

reference and the consultancies were re-advertisement. Bids were received and evaluation 

undertaken. The results have been submitted to the Mission and the Program awaits approval 

expected in early July before the activities can be implemented.  

The re-advertisement for the consultancies has greatly delayed several activities related to 

tourism marketing and is likely to have impact on the achievements of the deliverables within 

the time frame originally planned. 

AWF has asked for a technical meeting with the Mission to discuss implications on program 

implementation caused by these delays and seeking to understand the approval process.  

Difficulty in getting NatureUganda on board 

Despite several calls, emails and meetings with NatureUganda, it have been impossible to get 

them participate in activities of the Program as earlier envisaged. Several promises have been 

made and broken over the last six months. AWF is now looking at other means of having the 

work previously planned to be undertaken by NatureUganda to be taken up by other 

institutions and/or individuals with the capacity to implement. 

Management of the AMPROC subcontract 

The American Procurement Company (AMPROC) which received approval of a grant from 

USAID has not been as effective in implementation as anticipated.  We have held discussions 

with them to provide technical support but this has not yielded as much progress as 

anticipated. Part of the challenge was due to absence of the anticipated staffing of qualified 

AMPROC personnel to oversee the field activities is yet to materialize. We have now agreed 
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with them in the coming quarter to review their remaining work plan; select achievable 

deliverables in the time frame remaining (up to end of February 2014);  and recruit qualified 

personnel with immediate effect.  

Also AWF is seeking modification of the program contract to formalize the transfer of 

responsibilities of AMPROC grant under the current AWF/USAID contract.    

Delays in getting the signage plan from UWA 

Despite UWA having a signage plan for all its parks, it required several meetings before the 

USAID/Uganda Tourism for Biodiversity Program could obtain the plans for the target sites. 

The matter was made worse because UWA had originally advertised the signage works only 

to release the costs were too high when they went through the evaluation process. We have 

now requested for quotations from sign fabrication companies as we await UWA’s guidance 

on how to proceed.  
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Activity Report  

1 General 

1.1 Establishment of field offices 

As reported in the last quarter, the renovation of the KVNP Program office began in earnest in 

April 2013. However due to the heavy rains in the park that month, there were various delays 

especially in obtaining sand due to impassible roads and flooded swamps. The work was 

however completed during the quarter and the offices are now in use.Now with all staff for 

Kidepo recruited and on the ground and all equipment delivered, timely implementation and 

reporting is expected. 

 
Kidepo Valley National Park office nearing completion in early June 2013 

 

1.2 Ecological Monitoring 

A training of 24 UWA staff was undertaken at Apoka in Kidepo Valley in systematic monitoring 

of wildlife within the parks. Staff from UWA headquarters, Lake Mburo and Murchison Falls 

National Parks also participated in the training. A systematic monitoring framework was 

developed for period and regular animal counts in Kidepo Valley National Park. This the first 

of its kind, in use in UWA and should give a good indication (with time) of the abundance of 

wildlife in the park and during which period and in which areas they are easily sighted leading 

to improved interpretation for and viewing by visitors to the park. It will also compliment the 

opportunistic monitoring being undertaken through the Ranger Based Data Collection (RBDC). 

2 Program work in Lake Mburo 

2.1 Tourism Product Development for LMNP 

Detailed trail designs were prepared for 4 trails to be developed within LMNP, including GPS 

measurement of the length of each trail. They include the Lake side trail (4 km); the Rubanga 

forest trail (4 km with an option of a shorter version of 3 km); the Interpretation center trail 
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(2.6 km); and the Kigarama trail (4 km reduced from 6 km earlier planned to make shorter and 

easier to use). A Project brief has been prepared for approval.  

 

The trail design was supported by UWA staff of Rwenzori Mountain National Park who had 

benefitted from previous training by USFS during the USAID STAR program implemented a 

few years ago. 

2.2 Secure returns for communities from Wildlife conservation 

2.2.1 Community tourism enterprises 

UCOTA conducted a five-day training workshop at the Lake Mburo Community Education 

Centre (LMCEC). Seven women and eleven men from 9 groups were trained in community 

interpretative guiding. Two UWA staff were also in attendance. According to products on the 

ground, each group developed customized attraction/ product inventory and product delivery 

guidelines during the training workshop.  

Later the group undertook a three-day field tour (June 6 to 8, 2013) to the western region 

around Queen Elizabeth, Rwenzori Mountains and Kibale National Parks to learn from other 

community groups that have experience in guiding and interpretation. The participants learnt 

and shared experience from the successful Pearls of Uganda community tourism enterprises. 

During the visit, some of the participants had an opportunity to put in practice some of the 

skills they had recently acquired like guiding and use of record books. The tour was also 

meant to catalyze more creative thinking among participants especially in areas of product 

development and community benefit.  

  

Practical training session at Lake Mburo Education Centre (left) while participants experiencing Kikorongo 
handcraft demonstration tour (right) 

The table below indicates tourism products of nine Community tourism enterprises (CTEs) 

whose members participated in both guiding training and study tour. 
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Group Location 

Trained 
Staff Enterprise 

Product 
devt. status 

F M 

Ankole Culture 
Community Tourism 
Enterprise 

Located outside the park near 
the Kanyaryeru sub-county 
headquarters, Kanyaryeru 
village 

1 0 

Traditional milk 
processing experience 
(Milk Churning) 

Very good 

Rubare Fishing 
Community Tourism 
Enterprise 

Inside the park and Rubare fish 
landing site, Rubare fishing 
village 

0 1 

Traditional Fishing 
experience 
(done off-shore) 

Very good 

Rwabarata Drama 
Actors 

Located in Sanga-county along 
the way to Sanga gate in 
Rwabarata trading center/ 
village 

1 1 

Ankole traditional dances 

Very good 

Rwamuhuku Crafts 
Group 

Located in Sanga-county along 
the way to Sanga gate in 
Rwamuhuku trading center/ 
village 

2 0 

Demonstration and 
participation in 
Traditional handcraft 
making experience 

Good 

Ssana Community 
Accommodation 

Near to the Sanga gate 
1 0 

Modest Accommodation 
and meals 

Fair 

Rwenjeru Campsite Rwenjeru village 
0 3 

Campsite, Cattle watering 
experience, Restaurant, 
Village walk  

Very good 
(Campsite is 
Good) 

Igongo Cultural 
Institute 

Igongo Museum 
1 4 

The cultural village, 
Ankole traditional 
cooking tour 

Good 

Masha Community 
Wildlife Forum 

Rwetango in Masha sub-county, 
Isingiro district  1 1 

Bee keeping, Drama 
performances, Village 
tour 

Good 

Nshara Community 
Rest Camp and Crafts 
Centre 

Nshara gate, Northern part of 
LMNP 0 1 

Rest camp and crafts 
Very good 

Total  7 11   

 

2.2.2 Participatory land use planning and zoning 

Several meetings were organized with individual land owners to discuss issues of conservancy 

development. The AWF Vice President Conservation Strategy held a one day awareness 

raising meeting with 21 ranch owners for ranches neighboring Lake Mburo National Park 

(Ranches 45 – 50) at Mburo Safari Lodge and another with 15 ranchers in Kampala. She also 

held discussions with UWA on how UWA can support conservancy developed in Uganda. It 

was agreed that AWF develops a concept paper on community wildlife management 

(conservancy) that UWA can use in it planning and lobbying government for support towards 

this new land use. The paper has been developed and shared with UWA. 

Later three community sensitization meetings were held for the three villages of 

Kashenshero, Rukukuuru and Nyanga covering ranches 45 to 51 with an attendance of 130 

participants (20 Female : 100 Male). The meetings were also attended by local government 

representatives and park management.  
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Before the development of a management plan for the area, it has been agreed that there is 

need for an ecological assessment of the area be undertaken to enable a better 

understanding of the ecological potential for conservation as well as a tourism assessment to 

identify key products that can be developed for the area. Fiachra Kearney, the AWF Program 

Manager, Conservation Planning spent a week in the Lake Mburo area in June 2013 

undertaking the assessment and a report is expected before mid-July 2013. Preliminary 

findings show great potential for the area especially ranches 45 to 51 to be developed for 

wildlife management in combination with cattle ranching. The tourism assessment is planned 

for the next quarter. 

    

Ranchers meeting in Kampala (left) and at Rukukuuru, near LMNP (right) 

3 Program work in Kidepo Valley National Park 

3.1 Improving tourism connectivity between MFNP and KVNP 

This activity was to be undertaken with the help of a consultant. Together with other 

consultancies, this was advertised in the last quarter but did not get approval from the USAID 

Mission as envisaged and a re-advertisement had to be undertaken this quarter. The Mission 

recommended the use of individual consultants and the engagement of AWF and UWA staff 

as much as possible as better ways to build local capacity while implementing program 

activities.  

To ensure compliance with the Mission recommendations, the terms of reference were 

reviewed and the consultancies re-advertisement. Bids were received and evaluation 

undertaken. The results have been submitted to the Mission and the Program awaits approval 

expected in early July before the activities can be implemented.  

3.2 Develop tourism Mini-guide for Northern Uganda route to Kidepo 

As in the last activity, a consultant was to support the implementation of this activity. After 

non-approval of the previously selected consultant, the work was re-advertised and the 

Program now awaits USAID approval of the selected consultant. 

3.3 Improving tourism in KVNP 

A plan and budget to open the identified trails for three of the identified trails was developed. 

Community members to support the opening of the trails were identified and work 
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negotiated with them. Funds released for the opening of the trails starting July. The trails to 

be opened are: Katurum trail (7 km), Kaleroki trail (3 km) and Logirangole trail (5 km). 

3.4 Support Karenga community in land use planning to secure community wildlife area 

(conservancy) 

A number of meetings have been held with the Karenga Sub county community regarding the 

preparation of the land use plan. First, the communities were briefed on the need for the land 

use plan and they selected a team to work with USAID/Uganda Tourism for Biodiversity 

Program to develop the plan. A second meeting was then organized with the team of selected 

community members (10 members of whom 4 are women) and their leaders. They were 

introduced to the concept of land use planning in more detail before a Core Planning Team 

was selected bringing on board other members such as NFA, district and investor 

representatives. The team also selected a Chairman (Chairman LC III Karenga) and a facilitator 

(AWF) and agreed on a schedule for the planning process.  

The team then went back to the community to brief them on the selection of a Core Planning 

Team (CPT), share the schedule for the planning process and gain further buy-in. A 

reconnaissance of the planning area (Karenga sub-county) by the CPT was undertaken with 

the team identifying challenges and opportunities within the area and allowing the members 

of the planning team who do not reside in the area appreciate the area before discussing 

management issues for the area. Eight tentative zones were also agreed on i.e. Improved 

agriculture; Improved livestock production; Improved settlements and associated social 

services such as health clinics, schools, roads, markets among others; Forestry under the sub 

county; Wildlife conservation; Tourism areas especially focusing on infrastructure such as 

lodges and game viewing tracks among others; Industrial development focusing on areas for 

construction of value addition facilities; and Mining areas (sand, stones, brick making).  

The goal of the land use plan is “To enable the people of Karenga Sub-county to undertake 

sustainable development, improve social services and livelihoods by conserving nature 

resources of the area” while the tagline is “Correct land use for sustainable development”. 

  

Community meeting at the Karenga sub county headquarters (left) and some of the members of the Core planning team 

identifying and mapping current activities being undertaken in Karenga 
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The Core Planning team discusses with some of the community members in their gardens during the 

reconnaissance exercise 

The CPT also agreed that Lobalangit subcounty, recently curved out of Karenga sub county be 

included in the land use planning as their activities impact Karenga and vice versa and the 

leadership of Lobalangit had requested the leadership of Karenga to include them in the land 

use plan process.  

After bringing Lobalangit Sub County to the same level as Karenga Sub County (scheduled for 

July) a final zoning will be undertaken in August while management programs will be 

discussed and agreed on in September 2013. 

4 Program work in Budongo Central Forest Reserve 

4.1 Increase benefits and livelihoods for communities using ecotourism 

4.1.1 Review of Community Forest Management groups’ plans  

This activity is meant to support NFA and communities review the 10-year Community Forest 

Management (CFM) plans developed by communities around Budongo Forest reserve with a 

view of incorporating tourism activities. It is spearheaded by the Jane Goodall Institute with 

support from UCOTA.  

  
Kapeka Community Development Association (left), Budongo Good Neighbourhood Community Association 

(centre) and Karujubu Forest Adjacent Community Association (right) CFM plan review meetings 

Consultative meetings and participatory appraisal of CFM groups commenced in April and has 

resulted in drafting of addenda to be negotiated with NFA and appended to existing CFM 
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agreements. CFM group plans reviewed include: Karujubu Forest Adjacent Community 

Association (KAFACA), North Budongo Forest Conservation Association (NOBUFOCA), Kapeeka 

Community Development Association (KICODA), Budongo Good Neighbourhood Community 

Association (BUNCA), and Nyakase Community Development Association (NECODA). A total of 

477 participants attended (26.7% female participation). The review process identified gaps in 

CFM implementation based on the current plans/agreements; identified the current problems 

faced by all the five (5) CFM groups; identified the tourism potential for the groups; drafted 

addenda to be added to current plans/agreements. The next quarter will focus on 

negotiations with NFA to have the addenda approved and signed off for implementation. 

4.2 Improve tourism infrastructure 

The entire length of the biking trail has been opened and geo referenced (see map below). 

The geo referencing shows that the total trail length is 57 Km. An EIA consulting firm was 

contracted to undertake work on the trail, the EIA team conducted a survey and produced a 

scoping report. The report was submitted to NEMA for preliminary review and feedback at 

which NEMA requested for technical specifications of the trail. JGI has thus contracted and 

deployed a survey firm to conduct a survey and draft a technical design comprising 

topographic survey, geotechnical specifications and geometric design. The report will be 

produced in July 2013 and resubmitted for review and approval by NEMA before a trail 

construction firm is contracted to start trail development. 

It should be noted that there was an initial delay in trail opening, geo referencing and 

Environmental and Social Impact Assessment (ESIA) work due to infestation of the area with 

tsetse flies which eventually cleared in May. It has now been established that tsetse 

infestation in this area is an annual occurrence for two months (March and April, with the 

coming of the rains) every year and this will be taken into account in planning activities on the 

trail. Also the anticipated USFS technical team will arrive in country this coming quarter to 

support JGI and NFA trail designing capacity development program. 

On the other hand the plan to extend the existing chimpanzee trail network within Kaniyo 

Pabidi to increase sighting success rate and improve monitoring has also commenced. GIS 

mapping of the trail system showing extended home range of chimpanzees is now complete. 

A team comprising of JGI, NFA and Great Lakes Safaris staff has been recruited to start trail 

opening once the plan is complete. Activity continues to end of quarter 4 year 1.  
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4.3 Build NFA capacity in tourism concessions, guiding and community forest 

management 

Mapping of ecological features and baselines for measuring tourism impact commenced but 

will be complimented by the ESIA report which is due July 2013. After the mapping is 

complete, an assessment of the training needs will be done and training conducted. 

5 Program work in Kalinzu Central Forest Reserve 

5.1 Diversify tourism products in Kalinzu Forest Reserve (KFR) 

A detailed tourism feasibility assessment covering Kalinzu and Kasyoha-Kitomi forests and 

surrounding communities has been concluded. Data is currently being analyzed and the 

results of this survey will be presented at a stakeholder’s consultative meeting to be held at 

the end of July 2013. 

 

“Transparent lake” and “Falls” in Kalinzu FR identified by the assessment team on the right  
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5.2 Explore potential for a canopy walkway 

Preliminary assessment for development of canopy walks in Kalinzu CFR was conducted by JGI 

in partnership with Art & Nature Design Master’s program students from the De Groene 

Campus, Netherlands. This is an annual project which is conducted in partnership between 

JGI-Uganda and De Groene Campus. A report was produced in May 2013 but in Dutch and is 

currently being translated to English. This report will provide a basis for tailoring the 

assessment and feasibility study of canopy walkway in the forest. 

5.3 Support NFA to improve the ecotourism experience at Kalinzu Ecotourism site. 

A needs assessment was carried out by the Jane Goodall Institute to investigate Kalinzu 

Central Forest Reserve (CFR) tour guides’ perception of their role, responsibilities and training 

needs. Based on this assessment a training program is being developed and will commence in 

July 2013. The training will include provision of field gear to support the work of the guides. 

6 Program work in Murchison Falls National Park (MFNP) 

6.1 Expand both youth ranger and UWA mentoring program 

Discussions were held with UWA/MFNP regarding training of youth ranger scouts to support 

dealing with problem animal challenges in Nwoya and Kiryandongo districts. A two-day 

training for 100 scouts (in two groups of fifty) was agreed on and field gear determined. A 

budget and training program have been developed. Training and commissioning will be 

undertaken in July and August 2013. 

6.2 Tourism product development within MFNP 

This activity was postponed to the next quarter awaiting for the USFS specialists who are 

expected in July as well as the consultant on tourism marketing who is expected to be on 

board soon after USAID approval processing. Their work will focus on supporting UWA 

develop the Top of Falls infrastructure and related marketing materials. The USFS specialists 

and the tourism marketing consultancy are expected in July 2013 when work will commence. 

7 National Cross Cutting 

7.1 Tourism promotion/marketing and development for protected areas to increase 

tourism and park revenue 

At the end of the last quarter, AWF was awaiting approval of the selected consultant by the 

Mission. However the Mission advised that this consultancy is better undertaken by individual 

consultants rather than one firm. This would especially be important for building the capacity 

of the institutions to undertaken the same activities when the Tourism for Biodiversity 

Program ends. To this end therefore AWF revised the terms of reference and re-advertised 

the consultancies. Several bids were received and have been evaluated. A report, with best 
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evaluated consultants for the various activities has been submitted to the USAID Mission and 

awaits approval. 

It should be noted that the delayed approval of this consultancy has greatly delayed the 

development of the marketing materials and will have significant impact on the achievements 

of the deliverables within the time frame originally anticipated. 

7.2 Media engagement 

7.2.1 Engagement 

The USAID/Uganda Tourism for Biodiversity Program has continued to engage the media by 

providing the information regarding tourism and biodiversity conservation throughout this 

quarter. In addition, plans for a FAM trip for selected media houses are being made for a visit 

to some of the project sites schedules for early August. This will especially be in line with a 

special marketing of Kidepo Valley as it celebrates 50 years as a National Park dabbed “Kidepo 

at 50”. 

7.2.2 Media Capacity Improvement 

The USAID/Uganda Tourism for Biodiversity Program has provided support to the Uganda 

Tourism Press Association towards improvement of their website. A consultant has now made 

improvements on the website and handed it over to the association (see screen print of site 

as of July 14). 

 

7.2.3 Partners’ engagement 

USAID/Uganda Tourism for Biodiversity Program hosted the first Technical Advisory Group 

(TAG) meeting in May 2013. The Technical Advisory Group (TAG) is a team representing a 

cross-section of the sustainable tourism stakeholders which will play a lead role in advising 
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and helping to guide the implementation of Program. The group will support the program 

team to improve implementation strategies and engage national, regional, and local 

stakeholders. The TAG will also help to develop an action agenda that defines specific 

initiatives and roles in support of Uganda’s tourism and conservation strategies.  The TAG’s 

effort will be important in building broad support for USAID/Uganda Tourism for Biodiversity 

activities among stakeholders.  

During the meeting, the TAG members were taken through USAID/Uganda Tourism for 

Biodiversity Program by the Chief of Party to enable them appreciate what the program was 

doing and the planned activities. The meeting was attended by representatives from Uganda 

Wildlife Authority (Executive Director), USAID Mission (Economic Growth), Uganda 

Community Tourism Association (Executive Director), National Forestry Authority (Director of 

Finance), The Jane Goodall Institute (Executive Director and Programs Director), Uganda 

Tourism Press Association (President) and USAID/Uganda Tourism for Biodiversity Program 

technical team. Members agreed that the TAG membership should be expanded to include 

other conservation players (NGOs). TAG meetings will be held on a quarterly basis. 

  

Stakeholders at USAID/Uganda Tourism for Biodiversity Program TAG meeting at Fairway Hotel Kampala - May 
16, 2013. Right is the Chief of Party with Uganda Wildlife Authority Executive Director at the meeting 

8 Monitoring and Evaluation 

8.1 Establishing program baseline 

The USAID/Uganda Tourism for Biodiversity program commissioned a consultancy to establish 

a baseline for a number of indicators and parameters upon which progress and performance 

will be measured.  This baseline data comprises initial information on program indicators 

outlined in the program performance management plan and has been the basis for setting 

some of the program targets for measuring the performance of the USAID/Uganda Tourism 

for Biodiversity Program.  

The study used a mix of quantitative and qualitative methods to collect primary information 

from the five program sites (Kalinzu and Budongo forest reserves and Kidepo Valley, 

Murchison Falls and Lake Mburo national parks) especially on household income and other 

dynamics, and triangulated this data with data from community focus group discussions to 

ensure validity, reliability and integrity of the study results. Secondary data on the other 

hand, was obtained from sources such as Ministry of Tourism, Wildlife & Heritage (MTWH), 
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Uganda Wildlife Authority, National Forestry Authority, Uganda Bureau of Statistics (UBOS) 

and other reliable data sources.  

The results from the baseline study have been used in developing targets and indicators for 

the various activities that the Program is undertaking and input into the Program’s 

Performance Management Plan (PMP). The indicators have been uploaded on the USAID 

Uganda Performance Reporting System.  

8.2 Training of program staff and partners in data collection 

A total of 17 data collection tools for data 

collection on program activities were 

designed during the first quarter of 

program implementation. These include 

among others; tools for capturing training 

and direct participation, leverage, 

partnerships, educational and promotional 

materials, signs and interpretative material 

installed as well as enterprise revenue. 

These tools needed to be socialized and users trained on how to apply them to capture valid 

and accurate data to enable the Program measure its progress and performance. To this end, 

a data collection training session was conducted for 25 program staff and partners who are 

charged with the responsibility of collecting performance data. This training has been 

complemented with a series of follow ups, through one-on- one meeting or phone 

conversations with the data collectors to ensure that the data collection process runs 

smoothly. Additional trainings will be offered as and when need arises. The picture below 

shows some of the Program staff in training. 

8.3 Performance review workshops 

One of the strategies for the program to ensure that it; 1) stays on track, 2) picks lessons from 

implementation, 3) identifies what works and what doesn’t; is to hold performance review 

workshops. These are scheduled to take place on a quarterly basis, and are platforms where 

program technical officers from each field site meet, both internally within the program or 

externally with a technical advisory group, and discuss performance during each quarter of 

implementation, share lessons learned, challenges met, get feedback on implementation and 

come up with action points for the next quarter.  

During this quarter of implementation, two of 

such workshops were held, at the program 

office in Kampala with the technical team as 

well as at the Kampala fairway hotel with the 

technical advisory group. During these 

meetings, program team members presented 
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their sites activities, highlighting progress made or lack thereof and the challenges faced that 

accounted for the lack of progress. Many of them sited delays in obtaining approvals from 

USAID for most of the works to be contracted out as the main cause of the major delays. An 

action point going forward was for the program team members to mitigate these delays by 

fast tracking implementation and getting all the necessary preliminary works in order while 

awaiting approvals.  

8.4 Identification and training of Data collectors 

During the quarter under review, the Program identified a number of potential community 

members to engage in data collection as planned in the program monitoring and evaluation 

work plan. These were identified with help from the local leaders and other program partners 

on the basis of language, education and cultural awareness. The rationale behind this 

approach is to promote ownership and 

participation of communities in 

program implementation as a bid to 

push conservation forward, but also, 

their cognizance of the cultural norms 

and the local languages of the program 

target sites, increases the likelihood of 

obtaining data needed from the 

community members for program 

reporting and decision making.  

During this quarter, these individuals have been trained in interview and use of direct 

observation to obtain data and have since been engaged to collect baseline information for 

the program. This group of data collectors will later also be equipped with skills in collecting 

day to day monitoring data, most especially qualitative data on community perceptions and 

attitudes towards conservation and a training manual made available to them for review and 

reference during the data collection exercises. 

8.5 Ecological monitoring training in Kidepo 

Ecological monitoring is one of the key elements of protected area management and both the 

Uganda Wildlife Authority and the African Wildlife Foundation are cognizant of this fact. This 

is because it not only provides vital information needed for planning and decision-making, but 

also facilitates evaluation of biodiversity conservation and sustainable management of 

wildlife resources.  

The Uganda Wildlife Authority, the sole custodian of Uganda’s Wildlife, has protocols and 

systems in place, particularly through their Ecological Monitoring and Research Unit, for 

monitoring biodiversity, both in and outside of protected areas, yet some key information is 

outdated or not available in some cases. Most of the monitoring done by the organization is 

related to large mammal counts (with little information on other mammals), and vegetation 

monitoring. Climate change is introducing further complications into biodiversity 
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management, and the Uganda Wildlife Authority systems are in need of review on how well 

they are integrating climate change information.  

Conversely also, the proposed changes in tourism levels and biodiversity status which are 

anticipated through the implementation of the USAID/Uganda Tourism for Biodiversity 

program require monitoring to assess potential impacts and adapt the program or future 

programs as needed. Considering that such biodiversity changes take a relatively longer time 

to emerge, and are sometimes even visible long after the end of most programs, it was 

imperative for the  program to anchor its monitoring initiatives to those of the Uganda 

Wildlife Authority in order to lay a foundation for capture of program impact even after 

closure. 

A need for technical support to the Uganda Wildlife Authority in the area of ecological 

monitoring was therefore evident, and based on the information gathered by the program 

from the various officials of the Uganda Wildlife Authority involved in ecological monitoring 

within the institution, it was agreed that one of the areas of technical support from the 

program should be geared towards systematizing UWA’s ranger based data collection which 

is basically opportunistic, depending on law enforcement ranger patrols. The rationale is to 

facilitate detection of changes in species and habitats over time. The use of transects or road 

counts was therefore selected as the appropriate method of data collection that would 

ensure systematic capture of data for this purpose. 

It was against this background that a training in Kidepo Valley National Park was organized, to 

orient the Uganda Wildlife Authority staff in the monitoring and research unit, in the use of 

transects to capture monitoring data. A refresher course was also given in the use of GPSes to 

ensure that data capture during the transect walks is accurate. Participants (who included 24 

ranger from Kidepo Valley National Park and 2 Wardens from Lake Mburo and Murchison 

Falls, as well as 4 staff of the African Wildlife Foundation), were also introduced to 

OziExplorer, a software they will be using to download and analyze data collected.  

Selection of the transects for Kidepo Valley national Park was also done during this training, 

through a participatory process mainly anchored around the staff of the park who are more 

knowledgeable about the park and the best sites for data capture.  The criterion for selection 

of these transects included; accessibility of the location, presence of wildlife, geographical 

considerations and animal movement patterns to mention but these. Below is a map of 

Kidepo Valley National Park showing the selected transects for ecological monitoring. 
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9 Program support to USAID/Uganda AMPROC initiative 

An initial USD 435,000 was disbursed to AMPROC to enable them implement agreed 

activities. The activities are to develop a wildlife area (conservancy) at Kibega near Lake 

Mburo National Park. The funds were panned to support the construction of an ecolodge, and 

develop the approximately 1 sq. mile land into  a tourist destination including support to the 

neighboring communities in improving some of their products such as ghee for the local and 

international market. 

During the quarter, the sites for a cultural market and a 10 cottage ecolodge and camp were 

cleared and materials for construction procured. Architectural designs have also been 

developed by Fusione Architects and submitted to the local authorities for approval. 

Contractors to undertake the construction work, ENSCON Ltd., have also been selected.  

Selected Transects in Kidepo Valley National Park 
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10 Programing visits and support 

10.1 Staffing  

Three new staff were appointed and reported to various positions during the quarter, 

bringing the staffing levels to its full compliment. The three are Marion Nankya Wasajja 

(Tourism Marketing Officer), Methodius Mukhwana (Community Tourism Development 

Officer) and Harold Kiryowa Lubanga (Community Liaison Officer – Kidepo). 

10.2 Visits 

Hosted a USAID Mission team in Lake Mburo who visited to acquaint themselves with the 

progress of work undertaken by the USAID/Uganda Tourism for Biodiversity program. They 

visited the area planned for conservancy in Rurambira parish, the AMPROC site at Kibega and 

held a meeting with park management. 

 

USAID team meeting being briefed by the AWF team in LMNP (left) and at the AMPROC site (right) 

The AWF CEO and President of AWF, Dr. Patrick Bergin paid a one day support and fund 

raising visit to Uganda and met Program staff during the quarter. The AWF Vice President for 

Conservation Strategy, Director Information Technology, Senior Director Conservation 

Science, the Program Manager Conservation Planning and the Senior GIS Officer all based in 

Nairobi visited to Program to provide various technical support during the quarter. 

11 Planned activities for July – August 2013 

Activity Remarks 

General 

Prepare Program work plan and Budget 

for Year II 

 Consult stakeholders on priorities and approval 

 Develop work plan 

 Submit to USAID for approval 

Program work in Lake Mburo 

Tourism Product Development for LMNP  Open trails as designed 
 

Comment [u2]: Can we put a photo here of 
those folks 
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Activity Remarks 

Secure returns for communities from 

Wildlife conservation 

 Give final training (Module 5) to community tourism 
enterprise (CTE) trainees (UCOTA) 

 Provide support to CTE to ensure sustainability 

 Undertaken tourism assessment for the ranches 
around Lake Mburo NP 

 Initiate Land use planning process 

Program work in Kidepo Valley National Park 

Improving tourism connectivity between 

MFNP and KVNP 

 Start consultancy to improve connectivity between 
MFNP and KVNP (data collection and drafting of 
report) 

Develop tourism Mini-guide for 

Northern Uganda route to Kidepo 

 Start consultancy for Mini-guide for Northern Uganda 
route to Kidepo (data collection, drafting of mini-
guide) 

Improving tourism in KVNP  Open selected trails (15 km) with community support 

Support Karenga community in land use 

planning to secure community wildlife 

area (conservancy) 

 Initiation and reconnaissance for Lobalangit sub 
county land use plan 

 Zoning for Karenga and Lobalangit sub counties 

Program work in Budongo Central Forest Reserve (JGI with support from UCOTA) 

Increase benefits and livelihoods for 

communities using ecotourism 

 Initiate negotiations with NFA on Community Forest 
Management Plans for the five community groups 

Improve tourism infrastructure  Construction/improvement of the biking trail 

 Expand/open additional trails for chimp tracking 
around Kaniyo Pabidi 

Build NFA capacity in tourism 

concessions, guiding and community 

forest management 

 Train selected community members and NFA in 
guiding and community forest management 

Program work in Kalinzu Central Forest Reserve (JGI with support from UCOTA) 

Diversify tourism products in Kalinzu 

Forest Reserve 

 Discuss and agree with stakeholders on products and 
facilities that need to be developed in KFR 

Explore potential for canopy walk  Based on report on potential for canopy walk, develop 
ToRs and advert for feasibility study on potential for  

Support NFA to improve the ecotourism 

experience at Kalinzu Ecotourism site 

 Based on this assessment a training program is being 
developed and will be undertaken in the next quarter 

Program work in Murchison Falls National Park 

Expand both youth ranger and UWA 

mentoring program 

 Train 100 scouts to monitor and address problem 
animal issues 

 Equip ranger scouts with basic equipment to support 
monitoring and preventing crop raids 

 Implement problem animal measures 

Tourism product development within 

MFNP 

 Prepare improvement plan for Top of Falls 

 Initiate improvement activities for Top of Falls trails 

National Cross Cutting 
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Activity Remarks 

Tourism promotion/ marketing and 

development for protected areas to 

increase tourism and park revenue 

 Conclude contract on signage and start placement of 
signage in one of the parks (costs higher than 
anticipated and therefore can only work in one park) 

 Produce at least 4000 assorted marketing materials 
for the five program sites 

 Support NFA (consultancy) in developing an 
ecotourism and business plan 

Hold annual women in conservation 

conference 

 Recognize women in conservation to encourage 
youth, particularly women to consider careers in 
conservation 

Media engagement 

Media engagement  Continue media engagement 

 Organize one Familiarization trip for journalists and 
tour operators to program focal sites 

Media Capacity Improvement  Train tourism journalists in improved reported 

Partners’ engagement  Call and hold Technical Advisory Group meeting  

Monitoring and Evaluation 

Training of program staff and partners in 

data collection 

 Continue providing back stopping for staff and 
program partners in data collection 

Train UWA staff in ecological monitoring  Organize and hold training for UWA ecological 
monitoring staff in MFNP 

 Organize and hold training for UWA ecological 
monitoring staff in LMNP 

Hold Performance review  Organize end of year  review workshop 

Data capture  Collect, analyze and enter data into monitoring system 

Program support to USAID/Uganda AMPROC initiative 

Start AMPROC activities 

 

 Review of work plan, budget, and development of 
activity monitoring plan (to run up to February 2014) 
to focus the activities to clearly deliverable targets 

 Implement as per reviewed work plan  

 


